
ID WBS AB Code Task Name Duration Start Finish Actual Finish

1 1 Region 1 898 days Mon 7/28/08 Wed 1/4/12 NA
2 1.1 1000 Judiciary 1 day Fri 12/31/10 Fri 12/31/10 NA
3 1.1.1 1000 Inventory Validation 1 day Fri 12/31/10 Fri 12/31/10 NA
4 1.1.2 1000 Regional Systems Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
5 1.1.2.1 1000 161 1 day Fri 12/31/10 Fri 12/31/10 NA
6 1.1.2.1.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
7 1.1.2.1.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
8 1.1.2.1.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
9 1.1.2.1.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA

10 1.1.2.1.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
11 1.1.2.2 1000 183 1 day Fri 12/31/10 Fri 12/31/10 NA
12 1.1.2.2.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
13 1.1.2.2.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
14 1.1.2.2.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
15 1.1.2.2.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
16 1.1.2.2.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
17 1.1.2.3 1000 184 1 day Fri 12/31/10 Fri 12/31/10 NA
18 1.1.2.3.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
19 1.1.2.3.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
20 1.1.2.3.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
21 1.1.2.3.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
22 1.1.2.3.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
23 1.1.2.4 1000 185 1 day Fri 12/31/10 Fri 12/31/10 NA
24 1.1.2.4.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
25 1.1.2.4.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
26 1.1.2.4.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
27 1.1.2.4.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
28 1.1.2.4.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
29 1.1.2.5 1000 186 1 day Fri 12/31/10 Fri 12/31/10 NA
30 1.1.2.5.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
31 1.1.2.5.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
32 1.1.2.5.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
33 1.1.2.5.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
34 1.1.2.5.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
35 1.1.2.6 1000 187 1 day Fri 12/31/10 Fri 12/31/10 NA
36 1.1.2.6.1 1000 Switched Transition 1 day Fri 12/31/10 Fri 12/31/10 NA
37 1.1.2.6.1.1 1000 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
38 1.1.2.6.1.2 1000 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
39 1.1.2.6.1.3 1000 LEC Order 1 day Fri 12/31/10 Fri 12/31/10 NA
40 1.1.2.6.1.4 1000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
41 1.2 1200 Department of Agriculture 122 days Mon 9/27/10 Tue 3/15/11 NA
42 1.2.1 1200 Administrative Task 0 days Fri 12/31/10 Fri 12/31/10 NA
43 1.2.2 1200 Inventory Validation 27 days Mon 9/27/10 Tue 11/2/10 Tue 11/2/10
44 1.2.3 1200 Regional Systems Transition 80 days Wed 11/24/10 Tue 3/15/11 NA
45 1.2.3.1 1200 188-D (trans to Switched) 78 days Wed 11/24/10 Fri 3/11/11 NA
46 1.2.3.1.1 1200 Dedicated BOT 78 days Wed 11/24/10 Fri 3/11/11 NA
47 1.2.3.1.1.1 1200 Submit Order 0 days Wed 11/24/10 Wed 11/24/10 NA
48 1.2.3.1.1.2 1200 SOCN 77 days Wed 11/24/10 Thu 3/10/11 NA
49 1.2.3.1.1.3 1200 Net ID 1 day Thu 3/10/11 Fri 3/11/11 NA
50 1.2.3.2 1200 183 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
51 1.2.3.2.1 1200 Switched BOT 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
52 1.2.3.2.1.1 1200 Submit Order 0 days Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
53 1.2.3.2.1.2 1200 SOCN 29 days Wed 11/24/10 Mon 1/3/11 Mon 1/3/11
54 1.2.3.2.1.3 1200 Net ID 0 days Mon 1/10/11 Mon 1/10/11 Mon 1/10/11
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55 1.2.3.3 1200 184 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
56 1.2.3.3.1 1200 Switched BOT 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
57 1.2.3.3.1.1 1200 Submit Order 0 days Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
58 1.2.3.3.1.2 1200 SOCN 29 days Wed 11/24/10 Mon 1/3/11 Mon 1/3/11
59 1.2.3.3.1.3 1200 Net ID 0 days Mon 1/10/11 Mon 1/10/11 Mon 1/10/11
60 1.2.3.4 1200 185 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
61 1.2.3.4.1 1200 Switched BOT 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
62 1.2.3.4.1.1 1200 Submit Order 0 days Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
63 1.2.3.4.1.2 1200 SOCN 29 days Wed 11/24/10 Mon 1/3/11 Mon 1/3/11
64 1.2.3.4.1.3 1200 Net ID 0 days Mon 1/10/11 Mon 1/10/11 Mon 1/10/11
65 1.2.3.5 1200 186 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
66 1.2.3.5.1 1200 Switched BOT 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
67 1.2.3.5.1.1 1200 Submit Order 0 days Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
68 1.2.3.5.1.2 1200 SOCN 29 days Wed 11/24/10 Mon 1/3/11 Mon 1/3/11
69 1.2.3.5.1.3 1200 Net ID 0 days Mon 1/10/11 Mon 1/10/11 Mon 1/10/11
70 1.2.3.6 1200 187 80 days Wed 11/24/10 Tue 3/15/11 NA
71 1.2.3.6.1 1200 Switched BOT 80 days Wed 11/24/10 Tue 3/15/11 NA
72 1.2.3.6.1.1 1200 Submit Order 0 days Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
73 1.2.3.6.1.2 1200 SOCN 40 days Wed 11/24/10 Thu 3/10/11 NA
74 1.2.3.6.1.3 1200 Net ID 1 day Thu 3/10/11 Tue 3/15/11 NA
75 1.2.3.7 1200 188 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
76 1.2.3.7.1 1200 Switched BOT 34 days Wed 11/24/10 Mon 1/10/11 Mon 1/10/11
77 1.2.3.7.1.1 1200 Submit Order 0 days Wed 11/24/10 Wed 11/24/10 Wed 11/24/10
78 1.2.3.7.1.2 1200 SOCN 29 days Wed 11/24/10 Mon 1/3/11 Mon 1/3/11
79 1.2.3.7.1.3 1200 Net ID 0 days Mon 1/10/11 Mon 1/10/11 Mon 1/10/11
80 1.3 1600 Department of Labor 153 days Mon 8/9/10 Thu 3/10/11 NA
81 1.3.1 1600 Administrative Task 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
82 1.3.2 1600 Inventory Validation 70 days Mon 11/15/10 Fri 2/18/11 NA
83 1.3.3 1600 Regional Systems Transition 50 days Fri 12/31/10 Thu 3/10/11 NA
84 1.3.3.1 1600 183 1 day Fri 12/31/10 Fri 12/31/10 NA
85 1.3.3.1.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
86 1.3.3.1.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
87 1.3.3.1.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
88 1.3.3.1.1.3 1600 NetID 1 day Fri 12/31/10 Fri 12/31/10 NA
89 1.3.3.2 1600 184 1 day Fri 12/31/10 Fri 12/31/10 NA
90 1.3.3.2.1 1600 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
91 1.3.3.2.1.1 1600 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
92 1.3.3.2.1.2 1600 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
93 1.3.3.2.1.3 1600 NetID 1 day Fri 12/31/10 Fri 12/31/10 NA
94 1.3.3.3 1600 185 49 days Fri 12/31/10 Thu 3/10/11 NA
95 1.3.3.3.1 1600 Switched BOT 49 days Fri 12/31/10 Thu 3/10/11 NA
96 1.3.3.3.1.1 1600 Submit Order 0 days Wed 1/19/11 Wed 1/19/11 Wed 1/19/11
97 1.3.3.3.1.2 1600 SOCN 37 days Wed 1/19/11 Thu 3/10/11 NA
98 1.3.3.3.1.3 1600 Net ID 0 days Fri 12/31/10 Fri 12/31/10 NA
99 1.3.3.4 1600 186 49 days Fri 12/31/10 Thu 3/10/11 NA

100 1.3.3.4.1 1600 Switched BOT 49 days Fri 12/31/10 Thu 3/10/11 NA
101 1.3.3.4.1.1 1600 Submit Order 0 days Wed 1/19/11 Wed 1/19/11 Wed 1/19/11
102 1.3.3.4.1.2 1600 SOCN 37 days Wed 1/19/11 Thu 3/10/11 NA
103 1.3.3.4.1.3 1600 Net ID 0 days Fri 12/31/10 Fri 12/31/10 NA
104 1.3.3.5 1600 187 49 days Fri 12/31/10 Thu 3/10/11 NA
105 1.3.3.5.1 1600 Switched BOT 49 days Fri 12/31/10 Thu 3/10/11 NA
106 1.3.3.5.1.1 1600 Submit Order 0 days Wed 1/19/11 Wed 1/19/11 Wed 1/19/11
107 1.3.3.5.1.2 1600 SOCN 37 days Wed 1/19/11 Thu 3/10/11 NA
108 1.3.3.5.1.3 1600 Net ID 0 days Fri 12/31/10 Fri 12/31/10 NA
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109 1.3.3.6 1600 188 49 days Fri 12/31/10 Thu 3/10/11 NA
110 1.3.3.6.1 1600 Switched BOT 49 days Fri 12/31/10 Thu 3/10/11 NA
111 1.3.3.6.1.1 1600 Submit Order 0 days Wed 1/19/11 Wed 1/19/11 Wed 1/19/11
112 1.3.3.6.1.2 1600 SOCN 37 days Wed 1/19/11 Thu 3/10/11 NA
113 1.3.3.6.1.3 1600 Net ID 0 days Fri 12/31/10 Fri 12/31/10 NA
114 1.4 2000 Department of the Treasury 139 days Mon 8/9/10 Fri 2/18/11 NA
115 1.4.1 2000 Administrative Task 0 days Mon 8/9/10 Mon 8/9/10 Mon 8/9/10
116 1.4.2 2000 Inventory Validation 70 days Mon 11/15/10 Fri 2/18/11 NA
117 1.4.3 2000 Regional Systems Transition 43 days Fri 10/29/10 Tue 12/28/10 Tue 12/28/10
118 1.4.3.1 2000 102-D (trans to 185-S) 43 days Fri 10/29/10 Tue 12/28/10 Tue 12/28/10
119 1.4.3.1.1 2000 Dedicated Transition 43 days Fri 10/29/10 Tue 12/28/10 Tue 12/28/10
120 1.4.3.1.1.1 2000 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
121 1.4.3.1.1.2 2000 SOCN 29 days Fri 10/29/10 Wed 12/8/10 Wed 12/8/10
122 1.4.3.1.1.3 2000 Net ID 0 days Tue 12/28/10 Tue 12/28/10 Tue 12/28/10
123 1.5 4700 GSA 740 days Wed 3/4/09 Wed 1/4/12 NA
124 1.5.1 4700 Administrative Task 0 days Wed 3/4/09 Wed 3/4/09 Wed 3/4/09
125 1.5.2 4700 Inventory Validation 15 days Thu 5/21/09 Wed 6/10/09 NA
126 1.5.3 4700 Regional Systems Transition 309 days Fri 10/29/10 Wed 1/4/12 NA
127 1.5.3.1 4700 102-D (trans to 185-S) 43 days Fri 10/29/10 Tue 12/28/10 Tue 12/28/10
128 1.5.3.1.1 4700 Dedicated Transition 43 days Fri 10/29/10 Tue 12/28/10 Tue 12/28/10
129 1.5.3.1.1.1 4700 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
130 1.5.3.1.1.2 4700 SOCN 43 days Fri 10/29/10 Tue 12/28/10 Tue 12/28/10
131 1.5.3.1.1.3 4700 Net ID 0 days Tue 12/28/10 Tue 12/28/10 Tue 12/28/10
132 1.5.3.2 4700 172-D (trans to 185-S) 43 days Fri 10/29/10 Tue 12/28/10 Tue 12/28/10
133 1.5.3.2.1 4700 Dedicated Transition 43 days Fri 10/29/10 Tue 12/28/10 Tue 12/28/10
134 1.5.3.2.1.1 4700 Submit Order 0 days Fri 10/29/10 Fri 10/29/10 Fri 10/29/10
135 1.5.3.2.1.2 4700 SOCN 43 days Fri 10/29/10 Tue 12/28/10 Tue 12/28/10
136 1.5.3.2.1.3 4700 Net ID 0 days Tue 12/28/10 Tue 12/28/10 Tue 12/28/10
137 1.5.3.3 4700 131-D (trans to 186-S) 243 days Mon 1/31/11 Wed 1/4/12 NA
138 1.5.3.3.1 4700 Dedicated Transition 243 days Mon 1/31/11 Wed 1/4/12 NA
139 1.5.3.3.1.1 4700 Submit Order 0 days Fri 12/30/11 Fri 12/30/11 Fri 12/30/11
140 1.5.3.3.1.2 4700 SOCN 4 days Fri 12/30/11 Wed 1/4/12 Wed 1/4/12
141 1.5.3.3.1.3 4700 LEC Order 15 days Mon 1/31/11 Fri 2/18/11 NA
142 1.5.3.3.1.4 4700 Net ID 0 days Tue 3/15/11 Tue 3/15/11 NA
143 1.6 7000 Department of Homeland Security 701 days Mon 7/28/08 Mon 4/4/11 NA
144 1.6.1 7000 Administrative Task 0 days Wed 7/8/09 Wed 7/8/09 Wed 7/8/09
145 1.6.2 7000 Inventory Validation 670 days Mon 7/28/08 Fri 2/18/11 NA
146 1.6.3 7000 Regional Systems Transition 133 days Thu 9/30/10 Mon 4/4/11 NA
147 1.6.3.1 7000 102-D (trans to 185-S) 48 days Tue 11/2/10 Thu 1/6/11 Thu 1/6/11
148 1.6.3.1.1 7000 Dedicated Transition 48 days Tue 11/2/10 Thu 1/6/11 Thu 1/6/11
149 1.6.3.1.1.1 7000 Submit Order 0 days Tue 11/2/10 Tue 11/2/10 Tue 11/2/10
150 1.6.3.1.1.2 7000 SOCN 33 days Tue 11/2/10 Thu 12/16/10 Thu 12/16/10
151 1.6.3.1.1.3 7000 Net ID 1 day Thu 1/6/11 Thu 1/6/11 Thu 1/6/11
152 1.6.3.2 7000 131-D (trans to 186-S) 119 days Thu 9/30/10 Tue 3/15/11 NA
153 1.6.3.2.1 7000 Dedicated Transition 119 days Thu 9/30/10 Tue 3/15/11 NA
154 1.6.3.2.1.1 7000 Submit Order 0 days Thu 9/30/10 Thu 9/30/10 Thu 9/30/10
155 1.6.3.2.1.2 7000 SOCN 26 days Thu 9/30/10 Thu 11/4/10 Thu 11/4/10
156 1.6.3.2.1.3 7000 Net ID 1 day Tue 3/15/11 Tue 3/15/11 NA
157 1.6.3.3 7000 172-D (trans to 185-S) 94 days Wed 11/10/10 Mon 3/21/11 NA
158 1.6.3.3.1 7000 Dedicated Transition 94 days Wed 11/10/10 Mon 3/21/11 NA
159 1.6.3.3.1.1 7000 Submit Order 0 days Wed 11/10/10 Wed 11/10/10 Wed 11/10/10
160 1.6.3.3.1.2 7000 SOCN 39 days Wed 11/10/10 Mon 1/3/11 Mon 1/3/11
161 1.6.3.3.1.3 7000 Net ID 5 days Wed 1/26/11 Mon 3/21/11 NA
162 1.6.3.4 7000 161 55 days Tue 1/18/11 Mon 4/4/11 NA
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163 1.6.3.4.1 7000 Switched Transition 55 days Tue 1/18/11 Mon 4/4/11 NA
164 1.6.3.4.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
165 1.6.3.4.1.2 7000 SOCN 41 days Tue 1/18/11 Tue 3/15/11 NA
166 1.6.3.4.1.3 7000 LEC Order 15 days Tue 3/15/11 Mon 4/4/11 NA
167 1.6.3.4.1.4 7000 Net ID 1 day Mon 4/4/11 Mon 4/4/11 NA
168 1.6.3.5 7000 183 55 days Tue 1/18/11 Mon 4/4/11 NA
169 1.6.3.5.1 7000 Switched Transition 55 days Tue 1/18/11 Mon 4/4/11 NA
170 1.6.3.5.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
171 1.6.3.5.1.2 7000 SOCN 41 days Tue 1/18/11 Tue 3/15/11 NA
172 1.6.3.5.1.3 7000 LEC Order 15 days Tue 3/15/11 Mon 4/4/11 NA
173 1.6.3.5.1.4 7000 Net ID 1 day Mon 4/4/11 Mon 4/4/11 NA
174 1.6.3.6 7000 185 55 days Fri 12/31/10 Thu 3/17/11 NA
175 1.6.3.6.1 7000 Switched Transition 55 days Fri 12/31/10 Thu 3/17/11 NA
176 1.6.3.6.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
177 1.6.3.6.1.2 7000 SOCN 35 days Mon 1/10/11 Fri 2/25/11 NA
178 1.6.3.6.1.3 7000 LEC Order 15 days Fri 2/25/11 Thu 3/17/11 NA
179 1.6.3.6.1.4 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
180 1.6.3.7 7000 185 55 days Tue 1/18/11 Mon 4/4/11 NA
181 1.6.3.7.1 7000 Switched Transition 55 days Tue 1/18/11 Mon 4/4/11 NA
182 1.6.3.7.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
183 1.6.3.7.1.2 7000 SOCN 41 days Tue 1/18/11 Tue 3/15/11 NA
184 1.6.3.7.1.3 7000 LEC Order 15 days Tue 3/15/11 Mon 4/4/11 NA
185 1.6.3.7.1.4 7000 Net ID 1 day Mon 4/4/11 Mon 4/4/11 NA
186 1.6.3.8 7000 186 55 days Fri 12/31/10 Thu 3/17/11 NA
187 1.6.3.8.1 7000 Switched Transition 55 days Fri 12/31/10 Thu 3/17/11 NA
188 1.6.3.8.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
189 1.6.3.8.1.2 7000 SOCN 35 days Mon 1/10/11 Fri 2/25/11 NA
190 1.6.3.8.1.3 7000 LEC Order 15 days Fri 2/25/11 Thu 3/17/11 NA
191 1.6.3.8.1.4 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
192 1.6.3.9 7000 186 55 days Tue 1/18/11 Mon 4/4/11 NA
193 1.6.3.9.1 7000 Switched Transition 55 days Tue 1/18/11 Mon 4/4/11 NA
194 1.6.3.9.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
195 1.6.3.9.1.2 7000 SOCN 41 days Tue 1/18/11 Tue 3/15/11 NA
196 1.6.3.9.1.3 7000 LEC Order 15 days Tue 3/15/11 Mon 4/4/11 NA
197 1.6.3.9.1.4 7000 Net ID 1 day Mon 4/4/11 Mon 4/4/11 NA
198 1.6.3.10 7000 187 55 days Fri 12/31/10 Thu 3/17/11 NA
199 1.6.3.10.1 7000 Switched Transition 55 days Fri 12/31/10 Thu 3/17/11 NA
200 1.6.3.10.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
201 1.6.3.10.1.2 7000 SOCN 35 days Mon 1/10/11 Fri 2/25/11 NA
202 1.6.3.10.1.3 7000 LEC Order 15 days Fri 2/25/11 Thu 3/17/11 NA
203 1.6.3.10.1.4 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
204 1.6.3.11 7000 187 55 days Tue 1/18/11 Mon 4/4/11 NA
205 1.6.3.11.1 7000 Switched Transition 55 days Tue 1/18/11 Mon 4/4/11 NA
206 1.6.3.11.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
207 1.6.3.11.1.2 7000 SOCN 41 days Tue 1/18/11 Tue 3/15/11 NA
208 1.6.3.11.1.3 7000 LEC Order 15 days Tue 3/15/11 Mon 4/4/11 NA
209 1.6.3.11.1.4 7000 Net ID 1 day Mon 4/4/11 Mon 4/4/11 NA
210 1.6.3.12 7000 188 55 days Fri 12/31/10 Thu 3/17/11 NA
211 1.6.3.12.1 7000 Switched Transition 55 days Fri 12/31/10 Thu 3/17/11 NA
212 1.6.3.12.1.1 7000 Submit Order 0 days Tue 1/18/11 Tue 1/18/11 Tue 1/18/11
213 1.6.3.12.1.2 7000 SOCN 35 days Mon 1/10/11 Fri 2/25/11 NA
214 1.6.3.12.1.3 7000 LEC Order 15 days Fri 2/25/11 Thu 3/17/11 NA
215 1.6.3.12.1.4 7000 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
216 1.7 7500 Department of Health and Human Services 279 days Tue 2/16/10 Fri 3/11/11 NA
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217 1.7.1 7500 Administrative Task 0 days Wed 3/17/10 Wed 3/17/10 Wed 3/17/10
218 1.7.2 7500 Inventory Validation 77 days Tue 2/16/10 Wed 6/2/10 Wed 6/2/10
219 1.7.3 7500 Regional Systems Transition 64 days Tue 12/14/10 Fri 3/11/11 NA
220 1.12.3.3 7500 172-D (trans to 185-S) 64 days Tue 12/14/10 Fri 3/11/11 NA
221 1.7.3.1.1 7500 Dedicated BOT 64 days Tue 12/14/10 Fri 3/11/11 NA
222 1.7.3.1.1.1 7500 Submit Order 0 days Tue 12/14/10 Tue 12/14/10 Tue 12/14/10
223 1.7.3.1.1.2 7500 SOCN 31 days Tue 12/14/10 Thu 3/10/11 NA
224 1.7.3.1.1.3 7500 Net ID 1 day Fri 3/11/11 Fri 3/11/11 NA
225 1.8 9700 Office of the Secretary of Defense 492 days Thu 4/2/09 Fri 2/18/11 NA
226 1.8.1 9700 Administrative Task 0 days Thu 6/25/09 Thu 6/25/09 Thu 6/25/09
227 1.8.2 9700 Inventory Validation 492 days Thu 4/2/09 Fri 2/18/11 NA
228 1.8.3 9700 Regional Systems Transition 383 days Wed 7/15/09 Fri 12/31/10 NA
229 1.12.3.3 9700 102-D  (trans to 185-S) 379 days Wed 7/15/09 Tue 12/28/10 Tue 12/28/10
230 1.8.3.1.1 9700 Dedicated BOT 379 days Wed 7/15/09 Tue 12/28/10 Tue 12/28/10
231 1.8.3.1.1.1 9700 Submit Order 0 days Wed 7/15/09 Wed 7/15/09 Wed 7/15/09
232 1.8.3.1.1.2 9700 SOCN 36 days Wed 7/15/09 Wed 9/2/09 Wed 9/2/09
233 1.8.3.1.1.3 9700 Net ID 0 days Tue 12/28/10 Tue 12/28/10 Tue 12/28/10
234 1.12.3.3 9700 172-D (trans to 185-S) 1 day Fri 12/31/10 Fri 12/31/10 NA
235 1.8.3.2.1 9700 Dedicated BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
236 1.8.3.2.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
237 1.8.3.2.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
238 1.8.3.2.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
239 1.8.3.3 9700 183 1 day Fri 12/31/10 Fri 12/31/10 NA
240 1.8.3.3.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
241 1.8.3.3.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
242 1.8.3.3.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
243 1.8.3.3.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
244 1.8.3.4 9700 185 1 day Fri 12/31/10 Fri 12/31/10 NA
245 1.8.3.4.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
246 1.8.3.4.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
247 1.8.3.4.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
248 1.8.3.4.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
249 1.8.3.5 9700 186 1 day Fri 12/31/10 Fri 12/31/10 NA
250 1.8.3.5.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
251 1.8.3.5.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
252 1.8.3.5.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
253 1.8.3.5.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA
254 1.8.3.6 9700 12N 1 day Fri 12/31/10 Fri 12/31/10 NA
255 1.8.3.6.1 9700 Switched BOT 1 day Fri 12/31/10 Fri 12/31/10 NA
256 1.8.3.6.1.1 9700 Submit Order 1 day Fri 12/31/10 Fri 12/31/10 NA
257 1.8.3.6.1.2 9700 SOCN 1 day Fri 12/31/10 Fri 12/31/10 NA
258 1.8.3.6.1.3 9700 Net ID 1 day Fri 12/31/10 Fri 12/31/10 NA

Region 1
Transition Schedule as of 02/03/2011

Note:  The date "12/31/10" for a Start
or Finish date is a forced date to
highlight unknown completions.
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